Six-month roadmap

Monthly phases and planned activities



Destruction

- Design and specifications
- Implementation
- Unit testing
- User testing

Transfer

- Design and specifications
- Implementation
- Unit testing
- User testing

Selective transfer

- Design and specifications
- Implementation
- Unit testing
- User testing

Testing

- System testing
- Focus group testing
- Load testing
- Volume testing

Enhancement and issue resolution

- UI enhancements
- Change requests
- Bug fixing

Documentation

- User manual
- Admin manuals
- System documentation
- Operations documentation

PLANNING HORIZON

M1-M6 represent consecutive project months.

وثيق

خارطة الطريق لستة أشهر

المراحل الشهرية والأنشطة المخططة


الشهر ١



الإتلاف

- التصميم والمواصفات
- التنفيذ
- اختبار الوحدات
- اختبار المستخدمين

الشهر ٢



النقل

- التصميم والمواصفات
- التنفيذ
- اختبار الوحدات
- اختبار المستخدمين

الشهر ٣



النقل الانتقائي

- التصميم والمواصفات
- التنفيذ
- اختبار الوحدات
- اختبار المستخدمين

الشهر ٤



الاختبارات

- اختبار النظام
- اختبار المجموعة البؤرية
- اختبار الأحمال
- اختبار حجم البيانات

الشهر ٥



التحسينات ومعالجة المشكلات

- تحسينات واجهة المستخدم
- طلبات التغيير
- إصلاح الأخطاء

الشهر ٦



التوثيق

- دليل المستخدم
- أدلة المسؤولين
- توثيق النظام
- توثيق العمليات التشغيلية

الإطار الزمني للخطة

تمثل الأشهر من الأول إلى السادس أشهر المشروع المتتالية.