Six-month roadmap

Monthly phases and planned activities



Destruction

- Design and specifications
- Implementation
- Unit testing
- User testing

Transfer

- Design and specifications
- Implementation
- Unit testing
- User testing

Selective transfer

- Design and specifications
- Implementation
- Unit testing
- User testing

Testing

- System testing
- Focus group testing
- Load testing
- Volume testing

Enhancement and issue resolution

- UI enhancements
- Change requests
- Bug fixing

Documentation

- User manual
- Admin manuals
- System documentation
- Operations documentation

PLANNING HORIZON

M1-M6 represent consecutive project months.